LBNL FACILITIES DIVISION
BEEDLE/HALEY PROJECTS

DOE TECHNICAL PROGRESS REPORT

AS OF MONTH-END 4/30/2012

FUNDS TYPE PROJECT
STATUS

1 ACTIVE
2 ACTIVE
3 ACTIVE
4
5
6 ACTIVE
7
8 ACTIVE
9
10 ACTIVE
11 ACTIVE
12 ACTIVE

PID

WEF516 B62 ARRA - Phase 2 DCM  Const BB  Galvez
FV1007 B62 12kV Equipment Replacement DCM  Const BB  Dovichi
FP1110 B77 Magnetic Measurement Fac DCM Bid & Award  KTH Taylor
FPA201 B84 2nd/3rd Floor Lab Upgrades DCM A&E BB  McCutchan
FPA202 B74 Trailers - Construction DCM  A&E BB  Dovichi
FR1119 B67 Boiler Replacement DCM  Pre-Const KTH  Taylor
none B6 ALS Roof/Upper Wall Leak Repairs DCM  Planning KTH ~ White
FCA228 B90/4rth Fl. Cubicles/Refresh DCM  Const BB  Dovichi
FCA243 B78 Alterations DCM Bid & Award  KTH White
FD1121 Site - Gate Access Control DCM  Bid & Award KTH  White
FD1115 B55 - PET Scanner DCM  Close Out BB  Dovichi
FDA205 B67 4206/4220 Fumehoods DCM  Pre-Const KTH  Schaefer

PROJECT TITLE DEPT

PROJECT
STAGE

Project Manager

) @ @ EeIVIA

PROJECT COMMENTS

Demo/Constr prep in progress; revised WAS pending

224/7 temp power req'd 6 wks; co-ord w B66/67, other projects
) () FY12-13 TPC ~$2M; sch delays impact FY cost timing. Bids due 5/29

O @ ARE/Initial demo (FY12/FY13 TEC ~$6.1M)
@ O Contracts issued; A&E phase of Design-Build in progress
@ @ Subcontract award 5/24, sch review in progress

@ O scope study in progress, due 6/22; project definition to follow

@ © Demo/Abatement in progress
@ O Bids due 6/1

@
@
@

[
|

Bids have been received and are being evaluated
Scanner is operational; funds for scope adds under review
Construction starts week of 5/28
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2,773
1,907
2,041
6,066
875
1,203
537
715
399
900
627
425

APPROVED
FUNDING

2,773
1,744
1,527
885
875
1,203
537
675
399
900
627
425

CUM COSTS
AS OF
4/30/12

849
598
139

13

358

11

166

630
67

154
230
161
139
109
128

143
73
56

42

5/24/2012
11:14 AM

PLANNED
OCCUPANCY /
COMPLETION

10/31/12
07/13/12
11/27/12
08/06/13
08/24/12
08/20/12

09/26/12
07/30/12
10/01/12
03/23/12
07/18/12
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